

Hamilton County
Road & Bridge Committee Meeting
Agenda
October 18th, 2022

Call to Order – Pledge – Roll Call

Approve Minutes of Last Meeting

Recognition of Visitors

Old Business

1. Bridge Program Update

- a. Mayberry 033-3113 (TBP FY22)
 - i. 1 Span Estimate \$240,000
 - ii. In-House Design \$10,500
 - 1. Working on Hydraulic Report and Final Plans
 - 2. Got Environmental update
 - 3. Should be ready to bid in Fall/Winter.
- b. Crook 033-3185 (TBP FY22)
 - i. Slope Protection Rehab Estimate \$70,000
 - ii. Hutchison Engr (\$12,314 80/20)
- c. South Flannigan New Bridge (TBP FY 23)
 - i. 1 Span Estimate: \$140,000
 - ii. In-House Design \$12,500 pd
 - iii. Need to hire a consultant
- d. South Twigg 033-3191 (TBP FY 23)
 - i. 1 Span Estimate: \$300,000
 - ii. Hutchison Engr (\$33,848 80/20)

2. Road Improvement Program Update:

- a. Dahlgren South Overlay 19-00115-00-RS (STR FY2023)
 - i. 2" Asphalt Overlay 1725N to State Rt 14
 - ii. Construction Estimate: \$850,000
 - iii. STR \$692,000 / State Match \$173,000
 - iv. Round Table will submitted a Design Proposal and Preliminary Engineering Agreement. The board tabled the proposal.
- b. Thackeray Road Estimate \$1,050,000 2022
 - i. Soil-Cement and Oil & Chip 6.4 miles in conjunction with ICC Grade Crossing Improvements.
 - ii. Local Funds & ICC Funds
- c. Dale Road Estimate \$825,000 State FY2024
 - i. Soil-Cement and Oil & Chip 4.7 miles with State RBI (\$266,800) & Federal STR Funds (\$558,200).

3. Pavement Preservation Program:

- a. 20-00116-00-PP Chip Seal Estimate \$450,000 State FY 2024
 - i. 36.5 miles: Piopolis+500E; Miller Store; Army Navy; Anderson School to Walpole; End of Walpole to County Line
 - ii. Setting up for Letting in June 2023
- b. 21-00117-00-PP Chip Seal
 - i. Updating the PPP program. Will determine roads after program is updated.

Other Business

- a. ICC 600E/1600N Rail Safety Project
 - i. The County/ICC are discussing the design/construction of raising the approaches and the installation of lights/gates at the crossings at 600 E & 1600 N.
 - ii. ROW:
 - 1. Hanson sent a bill of ROW work done to date.
 - iii. ICC Agreement Extension
 - 1. The ICC Rail Safety Program agreement extension has been sent to the ICC.
- b. ICC Thackeray Road Rail Safety Project
 - i. The ICC contacted about getting estimates together for the approach work to improve this RR crossing. (no change)
 - ii. Round Table submitted a Design Proposal and Preliminary Engineering Agreement. There was an additional letter provided discussing the Thackeray Rd. Improvement. The board tabled the proposal.
- c. New Highway facility:
 - i. Building and Grounds committee.
 - 1. Sign for new Highway Facility.
- d. E911 signs:
 - i. Will be putting signs together to get put back up along with the down signs.
- e. County Engineer:
 - i. the board has selected Rick Coronado. Tentative Start date of Dec. 1st.
- f. Sugar Camp Mine:
 - i. Subsidence on Macedonia Rd. 3 bridges affected- 1 of which experiencing some issues, but still functional. Firm hired to inspect bridge daily. Any repairs/fees will be paid by them
- g. EVWR Train Derailment:
 - i. Major derailment at Miller Store Rd. crossing on 10/12/22. Road scheduled to be open 10/17/22.
 - ii. Damages done to road during accident, mobilization, and cleanup. Any repairs/fees will be paid by them

Equipment/Maintenance Report: Tony Steele

- a. Aaron's truck has 175,000 miles and is in need of attention.

Motion to Sign Claims

Motion to Adjourn